Big Creek Fish Passage Project
Addendum No. 2

August 30, 2014
The following interpretations and changes are made to the project, prior to submittal of bids:

Bid Opening Delayed One Week (1-02)

Bids will be accepted until 4:00 p.m. local time, Friday, September 12, 2014.  Bid requirements, the location for bid submittal, and all other previous contract documents would remain in effect.  

Project Construction Schedule Changed (1-08.5)
Project construction could start immediately after contract signature (say late September 2014) and the month of October would be highly preferred for contract completion.  The deadline for completion of all in-channel work (to edges of the roughened channel bottom) will be November 15, 2014.  

Project start-up may be affected by several on-going regulatory processes outside control of Yakama Nation and/or WDFW.  If these processes result in further delays to project start-up, it may or may not be possible to build the project during Year 2014 (will depend on streamflows, weather predictions, coho salmon spawning, etc.).  Contractors shall assume that there is a possibility that the project construction would be suspended until September 2015, and this would not be considered a change order.  Yakama Nation and WDFW staff are strongly interested in seeing this project completed fall 2014, and will try very hard to see this project accomplished in Year 2014.
Given uncertainties about project schedule, the liquidated damages clause 
(1-08.9) is repealed.  The Yakama Nation will rely on good faith efforts by all entities involved to accomplish this significant fish passage project within whatever time period is determined to be realistic.

Heavy Equipment Requirements (1-07.5)
These requirements apply to all heavy equipment (e.g. excavators, loaders) that would be operated by Contractor within the ordinary high water lines of Big Creek (see bold dash-dot lines on Drawing 2).

· Equipment shall be thoroughly washed prior to mobilization to the work site.  Pressure-washing shall remove as much dirt, soil, vegetation fragments, etc. from the equipment as practical.  Heavy equipment shall not be driven within the ordinary high water lines until inspection by Yakama Nation, and concurrence that the equipment has been thoroughly washed.

· Heavy equipment that will be operated within the ordinary high water lines shall have petroleum-based hydraulic fluids replaced with vegetable oil-based fluids (e.g. canola, soybean, sunflower oil).  
Oil Absorbent Boom and Pads (1-07.5)
Prior to heavy equipment entry into the stream channel (within ordinary high water), the Contractor shall supply and place the following materials at the site.

· Oil absorbent boom with total length 100’, to be placed on shore (ready to deploy) near the downstream end of in-channel work.  The boom shall be designed and constructed to float even when saturated with oil, and the boom shall be a commercially available product intended for oil containment and collection.  The boom may be several sections to total 100’-long.
· Oil absorbent pads enough to soak up 5 gallons of fluids, placed on wood pallets and distributed here-and-there for quick access to areas with heavy equipment operations (move the pads as the work moves around).
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