Exhibit:  “A” SOW Upper Wenatchee Habitat Restoration Design
Engineering Services SOW
Overview
Yakama Nation Fisheries, Upper Columbia Habitat Restoration Project (UCHRP) is conducting engineering design services using Yakama Nation 2008 Fish Accord Funds.   The three projects: Skinney Creek, Chiwawa Fan, & Nason Confluence will require project design phases 3 & 4; phase 3 Draft Construction Plan, and phase 4 Final Construction Plan.   The work will be segmented and include time for Design Level Survey, Development of Permit level Construction Plan (includes accurate depiction of areas being impacted and estimates of material quantities), Stakeholder Meetings and Communications, Development of Final Construction Plan (includes construction specs and engineer's stamp - should be usable for producing bid document) and Create and Provide a Design Report.  Focus will be to ensure the fish habitat project is designed to:
1. maximize fish habitat restoration 
2. meet the permitting requirements
3. address landowner concerns

Contractors Obligations 
The contractor shall furnish all supervision, labor, equipment and tools necessary to complete the work as outlined in the following tasks.  
Scope of Work
Phase 3: Draft Construction Plan
Task 7 - Design level survey (if additional survey is needed)
As agreed to between the Yakama Nation project manager and the contractor, supplementary site survey may be completed to gather additional field data on existing conditions so that robust restoration designs can begin to be produced.  Supplementary surveys may include further topographic survey, bathymetric surveys, groundwater testing, and/or geologic surveys, among other things.
Task 8 - Development of Permit level Construction Plan 
The contractor will proceed with producing engineered designs of the preferred restoration concept(s) as directed by UCHRP staff.  Design deliverables provided under this task will provide suitable detail to allow for environmental permits to be acquired for the project (includes accurate depiction of areas being impacted and estimates of material quantities).

Deliverables:  Draft Complete Construction drawing set.
Task 9 - Stakeholder Meetings and Communications
If requested, the contractor will assist in presenting the Phase 3 Construction Drawing Set to landowners and agency stakeholders for additional feedback and buy-in.
Phase 4: Final Construction Plan
Task 10 - Development of Final Construction Plan 
Based on further direction from UCHRP staff, the contractor will produce final stamped designs of the project (includes construction specs and engineer's stamp - should be usable for producing bid document).
Task 11 - Create and Provide a Design Report
Contractor will prepare a Design Report for each project that gets installed under this contract.  The Design Report will summarize project goals, field data collection, and technical design of the project including site survey, hydrology, hydraulics, grading, anchoring, and quantities/totals.  A draft report will be provided for review, comment, and feedback.  Revisions will be made to finalize the report. 
Task 12 - Stakeholder Meetings and Communications
If requested, the contractor will assist in presenting the Phase 4 Construction Drawing Set to landowners and agency stakeholders.
Payment Schedule
Contractors will be allowed to submit a separate bill for each project task after they have been completed and reviewed by the Designated Representative (Jason Breidert.)
Consistent Satisfactory Progress
Consistent satisfactory progress in execution of this project will be required.  Satisfactory progress will be measured by both the quality and quantity of work.  If for any reason no work is performed for a period of 10 consecutive regular work days unless authorized by Yakama Nation’s Designated Representative, the contractor will be given a notice of contract cancellation.  The Yakama Nation’s Designated Representative will monitor progress closely.  
Location
The general vicinity for the proposed engineering services is in the Upper Wenatchee River.  More specifically, the locations are Skinney creek near the Tumwater campground, Nason creek at its confluence with the Wenatchee river, & Chiwawa river fan near its confluence with the Wenatchee river.  The sites are all located on USFS property within the Wenatchee River Watershed.  There is potential for side-channel habitat enhancement as well as placement of structural habitat elements including large wood structures.
[bookmark: _GoBack]
