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Introduction 

The Confederated Tribes and Bands of the Yakama Nation (YN) have established the following procedures to 
ensure that the Fender Mill Side Channel Restoration Project (Project) is constructed according to engineered 
designs and specifications.  These procedures include performance measures that are intended to ensure that the 
Construction Contractor (Contractor) methods, quantities, and quality meet the specifications of the Construction 
Contract (Contract) and the intent of the design at each stage of construction.   

Documentation assembled during the construction period and at final inspection will serve as the baseline 
condition for the Adaptive Management Plan.  Deviations, changes, or omissions from the original Project plans 
and specifications will be documented in final Project As‐built drawings, which will become part of the 
Performance Measures package. 

Project Performance Measures 

Key Performance Measures have been identified for Project construction to monitor progress and identify any 
issues that might interfere with planned Project objectives or Project completion.  These Performance Measures 
are listed below:  

1. Daily Construction Observation:  The Design Engineer or Engineer’s Authorized Representative will be 
onsite during construction and will be present during the construction of major elements. The Engineer 
will be responsible for populating a daily log of construction activities.  In terms of the Adaptive 
Management Agreement, construction observation and documentation provides a resource that can be 
reviewed to determine potential causes in the event an adaptive management concern is identified at a 
later period.  

2. Performance‐Based Pay Schedule:  Contractor compensation will be based on the adequate completion 
of contracted work tasks.  Requests for payment must demonstrate completion or owner established 
percentage completion for each defined task prior to payment.  Satisfactory demonstration of completion 
or percent completion will be determined by the Engineer or Engineer’s Authorized Representative.   

3. As‐built Drawings and Survey Field Records:  The Contractor will be required to maintain two sets of full‐
size prints of the contract drawings on site throughout construction.  During construction, the Contractor 
must mark up the drawings to show variations between actual construction details and the specifications, 
including any changes between actual existing conditions and those shown on the drawings, actual 
materials used when a choice of materials or methods is allowed, or where any variations in the scope 
and character of the work are authorized during construction.   The Contractor must then provide marked 
and signed copies of the contract drawings to YN within two weeks of substantial completion of the 
Project.  The Design Engineer or Engineer’s Authorized Representative will provide certified As‐Built 
drawings within six months of project completion.  These drawings and field records, along with the daily 
observer reports, document the baseline condition of the Project following completion.   

4. Final Inspection and Acceptance:  The Contractor will not be authorized to demobilize until YN has 
completed a final site review.  All design elements must be completed before the final site review will take 
place.  Performance will be tracked on a project checklist that will document completion on each of the 
key project actions/elements.  Final site approval is contingent on successful completion of all Project 
elements and tasks, site cleaning, removal of temporary access routes and staging areas, and restoration 
of areas disturbed by construction with areas to be re‐vegetated left in a condition suitable for planting.  
YN must accept Project completion in writing.  Once the Project has been inspected and accepted by YN, 
the Adaptive Management period will begin. 
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Performance Tracking Table – Individual project elements: 

 

Project Element  Completion Date 
Acceptance (YN 
Representative’s 

Signature) 
Performance Requirement 

Construction Phase (Contractor #1) 

Side Channel Grading     Built as designed 

Large Wood 
Installations 

   Built as designed 

New connection to the 
Methow River 

  Built as designed 

Soil Plugs    Built as designed 

Groundwater 
Infiltration Gallery 

  Built as designed 

Floodplain Roughness    Built as designed 
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